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CENWS-PMM 12-AUG-2019

SEATTLE DISTRICT, CORPS OF ENGINEERS
EPA - PROJECT REPORT
JULY 2019

Invoice Date: 01-AUG-2019, Invoice 47093026, Partial #9

IAG # DW96957990-195 Expiration: 01-APR-2020
EPA PROJECT NAME: TRW Microwaves, Inc., CA

Five-Year Review
USEPA POC: Cynthia Wetmore PHONE: 415-972-3059
USACE PM: Rebecca Rule PHONE: 206-764-6792

SUMMARY OF WORK PERFORMED DURING THIS PERIOD:
Technical tasks — Provided Post EPA Submittal Draft support as requested.
(Technical Team includes Jake Williams, Kris Addis).
1) 2) Project management and administrative activities
e Project/Program/Budget Management (Pimentel, Arcamo, Rule, Obrero):
Scheduled/unscheduled conference calls/phone calls/responded to emails;
internal reporting and scheduling (P2, LIR, PRB).

PUBLIC CONTACTS DURING THE MONTH:
No public contacts were made during the reporting period.

CHANGES IN PERSONNEL.:
No changes in personnel.

ISSUES/RESOLUTIONS:
Limited funds remain. USACE monitoring remaining funding closely as we get close to
the end of the technical support required.

FUNDS DATA: TOTAL AUTHORIZED IAG AMOUNT: $32,500.00
REIMBURSABLE (IN-HOUSE):

TRW TRW TRW

09K4FEQO AST74FEQ1 Total
Reimbursable IAG Amount: $26,000.00 $6,500.00 $32,500.00
Previously Billed: $20,042.45 $3,910.97 $2,621.30
Current Month Billing: $2,621.30 $0.00 $26,574.72
Total billed: $22,663.75 $3,910.97 $5,925.28
UNEXPENDED AMOUNT: $3,336.25 $2,589.03 $0.00
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PROJECT SCHEDULE:

|ed e

Kick-off Meeting 11/19/18 11/19/18 Completed
Submit draft Remedy Description 274119 2/4/19 Completed
Site Inspection 311119 3111719 Completed
Begin EPA/CX concurrent review 4/1/19 4/4/2019 Completed
Conference call to discuss review comments 4/25/19 5/7/2019 Completed
Submit FYR to EPA 5/2119 5/10/2019 Completed
Respond to requests as received

AMD-TRW
Five-Year Review
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477760 - TRW MICROWAVE, CA
FIVE-YEAR REVIEW

- |Wi: 361866,

. |ADW96957990-195 | |SCC7BH

_ Expires 1 Apr 2020
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